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Anticipated Land Registration Dates 

Project Lot Numbers 
Expected Construction 

Completion 

Expected Registration 

by Land Registry 

Services (LRS) 

Anticipated Settlement 

28-3 8310 - 8369 December 2026 January 2027 February 2027 

42-1 2501 - 2584 November 2026 November 2026 December 2026 

Built Form – Anticipated Completion and Settlement Dates 

Project Lot Numbers 
Expected Construction 

Completion 

Expected Issue of 

Occupational Certificate 
Anticipated Settlement 

Banksia 7421 - 7430 March 2027 April 2027 May 2027 

Nolan 

Lot 46 – 51 

Lot 53 – 60 

Lot 62 - 72 

Completed 

TBA 

TBA 

Issued 

TBA 

TBA 

Now 

TBA 

TBA 

SoHo 9976 - 9990 Completed November 2026 December 2026 

The Gateway All units August 2027 September 2027 October 2027 

 

The above are our best estimates of likely dates based on the information available at the date of publication. These dates are subject to change without notice as many issues are 

beyond the control of Oran Park. 

 

Oran Park accepts no liability as a result of any delays to these timeframes. 


